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Approval of Amendment to the Peterson Ranch:
Working Waterway Habitat Enhancement Project

Project Title | Peterson Ranch: Working Waterway Habitat Enhancement Project

Applicant | Solano Resource Conservation District

Project Number | Prop 1-1605 Category | Implementation

Award Year | 2017 Original Award Amount | $444,464.00

County | Solano

AmendmentRequest [ |Term  [X]Scope  [X] Budget

Recommendation to the Board

Staff recommends the Board approve an amendment to the Peterson Ranch: Working Waterway
Habitat Enhancement Project (#Prop 1-1605), awarded to the Solano Resource Conservation
District, to change the project footprint, resulting in a net increase of 240 square feet, and transfer
$1,600.00 from Task 3: Livestock Infrastructure Installation to Task 2: Restoration Planning and
Design.

Amendment Description

The proposed amendment will change the specific footprint of the Peterson Ranch: Working Waterway
Habitat Enhancement Project and would transfer, but not increase, funds between budget categories and
tasks. The project has encountered unforeseen limitations of the project site and thus, the grantee is
requesting to redefine the project area. The change in footprint is necessary to avoid areas that were
originally within the project area, but which have proven to be too wet to plant the tree and shrub layer
that was planned there. To balance the lost area (2,110 square feet), the footprint will be expanded into
an area that was not originally part of the project (2,350 square feet), but that does have soil
characteristics that will support native tree and shrub layers. This change in project footprint will require
the legal survey of the project area, required for the landowner access agreement, to be redone. Costs for
this survey can be covered by transferring $1,600.00 to Task 2: Restoration Planning and Design from Task
3: Livestock Infrastructure Installation, which has not required as much money as originally expected.

This amendment will not impact Proposition 1 program delivery or capacity, nor will it impact
programmatic performance measures. The changes to this grant agreement will not change the overall
Proposition 1 budget. If the Board does not approve this amendment, the project footprint will shrink and
the grantee will be unable to achieve their output performance measures.
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Project Description

The Peterson Ranch: Working Waterway Habitat Enhancement is an implementation project with the goal
of creating habitat corridors along working waterways on a cattle ranch. To accomplish this goal, fencing
will be erected to exclude cattle from the waterways, non-native vegetation will be removed, and native
vegetation in the form of grass and forb, shrub, and tree layers will be installed. These activities will result
in increased habitat for native wildlife species and improved water quality.

The Board approved $444,464.00 for the project at the April 26, 2017 Board meeting, as part of the
Conservancy’s second Proposition 1 grant cycle. The project’s start date was September 1, 2017, its
funding end date is June 30, 2020, and the grant end date is August 30, 2032. Based on discussion with the
Grantee, staff believes the amended project remains viable, ecologically significant, and can be completed
within the budget and timeline.

Contact:

Aaron N.K. Haiman, Environmental Scientist
Sacramento-San Joaquin Delta Conservancy
Email: aaron.haiman@deltaconservancy.ca.gov
Phone: (916) 376-4023



